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INTRODUCTION
The primary objective of the CSM Skylab Program is to analyze
EREP data for geologic information. To this end, the research
has been subdivided into the following tasks;
Task I. The PI shall assist NASA/MSC in mission planning
activities related to the proposed investigation.
Task II. The investigator will screen all EREP data obtained
over Colorado and will select frames for detailed
study.
Task III. The investigator will prepare photogeologic maps
using selected S-190 photographs, and will analyze them
to determine what geologic information may be contained
in them.
Task IV. The geological interpretations obtained in Task 3
will be compared to interpretations obtained from
S-192 imagery, and to interpretations made from ERTS-I
imagery.
Task V. The geological interpretations will be verified by
means of interpretation of aerial photographs,
published geological reports, and field observations.
Task VI. The investigator will prepare recommendations for
the optimum type, scale, and resolution of imagery to
be used for studies of regional geology and
exploration for mineral deposits and water resources.
PROGRESS
Overall Status
With this report, Milestones 1 through 4 and 7 have been achieved.
The project is behind schedule because of lack of data (see
"Outlook and Recommendations")
Past Month's Activities
Activity during September was directed to compilation from
published and other available information of a 1:250,000 scale
geologic map of the Bonanza test site.
Concurrent research was oriented toward a more detailed study
within the above area, with two objectives: 1) Geologic map and
report on the Bonanza Project's Regional Geology Test Site (RGTS)
and 2) development of a program for obtaining a semi-quantita-
tive (a) evaluation of Skylab /EREP data and (b) comparison
of Skylab/EREP data with aircraft and ERTS-1 data for geologic
applications. The geologic map and report on the RGTS should
be completed during the next reporting period. The comparison
and evaluation program has been outlined and data collection
should begin during the next reporting period, however, this is
dependent on the arrival of SL-2 and SL-3 data from NASA/JSC.
Seven man days were spent taking observations of the regional
geologic fractures of the southern Front Range at the inter-
section of Skylab tracks 30 and 48. Also, two large data sets
of ground fracture observations were acquired from private sources.
Interpretation of high-altitude photography for EREP evaluation
continued.
During the month of September, the data received to date from
Skylab 2 were indexed and filed.
Preliminary examinations were begun of the contact photographs
from the Skylab 2 S190A and S190B. Detailed interpretations of
both types of photography are awaiting the receipt of enlargements
suitable for producing overlays. Color additive viewing of S190A
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will also await receipt of dupe negatives so that positive/
negative color additive viewing can be performed.
Site selection procedures have been initiated for follow-on
intensive interpretation, but the lack of data, or at the least,
a lack of certainty as to what good-quality data were acquired,
hampers this.
Planned Activities for Current Month
Plans for October are to continue the Bonanza geologic map
compilation, the preliminary examination of new Skylab photographs,
and to select a suitable test site for geologic evaluation of
Skylab photographs.
During October, the geologic map and report of the RGTS will be
completed and data will be collected for the comparison/evalua-
tion program. A computer program will be developed to analyze
the comparison/evaluation data and to organize the data for
future study.
Interpretation of Skylab imagery will begin following receipt
of useful products, and data will be analyzed for its resolution,
discrimination, and indentification capabilities.
Preparation of fracture data sets for computer analysis will begin.
Travel
Seven man days were spent in the field in the southern Front
Range in September.
Anticipated travel during October consists of one trip by the
PI to NASA/JSC for Skylab data screening.
Outlook and Recommendations
As anticipated in the last report, Milestones 5 and 6 were not
achieved because of lack of receipt of data. Based on recent
contacts with PIMO, it is probable that these objectives will
not be met in October either. The effect of the delays in
receiving data, of course, will be even more far-reaching in terms
of our over-all objectives.
Keenan Lee
Principal Investigator
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